Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 October 2022
Team ID	699ee182888d594131780977
Project Name	PlantCare AI: Advanced Plant Disease Detection Using Transfer Learning
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Model Training	USN-1	As a developer, I want to train MobileNetV2 using transfer learning to accurately classify 38 unique plant disease categories.	2	High	Team
Sprint-1	Model Evalution	USN-2	As a developer, I want to evaluate the model's performance using accuracy and confusion matrices to ensure reliable disease classification.	1	High	Team
Sprint-2	Prediction Model	USN-3	As a user, I want to upload images to receive instant disease predictions and validation for non-plant inputs.	2	Low	Team
Sprint-1	Image Upload Interface	USN-4	As a user, I want an intuitive web interface to upload leaf photos for immediate plant disease analysis.	2	Medium	Team
Sprint-1	Result Visualization	USN-5	As a user, I want to view prediction results including disease names and confidence scores on a clear results page.	1	Medium	Team
Sprint-1	UI Develop	USN-6	As a developer, I want to build a responsive, multi-page web interface to provide users with a seamless diagnostic experience.		Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	28 Feb 2026	01 Feb 2026	20	08 Mar 2026
Sprint-2	20	6 Days	2 Mar 2026	04 Mar 2026	20	08 Mar 2026
Sprint-3	20	6 Days	05 Mar 2026	07 Mar 2026	20	08 Mar 2026
Sprint-4	20	6 Days	07 Mar 2026	09 Mar 2026	20	08 Mar 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts